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Site Description 
See POLREP #1 for Site Description. 

Current Activities 
On January 9, 2009, ERRS continued the solidification and consolidation of acid sludge from 
the tanks from Room B, continued the aeration of the liquids in the Number 2 tank containing 
sodium metabisulfite, and crushed tanks and scrap steel being transported off site for 
recycling. ERRS attempted to repair the three (3) leaking PVC pipes in the Pump House. 
NEORSD was on Site to monitor the progress of the removal activities and conduct a visual 
inspection of the Site. 

On January 12, 2009, ERRS began cutting the tops off the plastic totes in Room D in order to 
solidify residual sludge with com cob material and consolidate the material into one tank. 
ERRS began the clean-up of the floor debris in Room B under the chrome and zinc hand 
plating line. 40 cubic yards of RCRA empty containers and debris was transported off site to 
American Landfill for disposal. 

On January 13, 2009, ERRS completed the cutting, solidification and consolidation sludge 



from totes in Room D. The previously solidified and consolidated acid sludge was placed 
into a lined roll-off box for disposal. ERRS continued the olean-up of general, non-
hazardous debris from the floor in Room B. Eleven (11) tanks were removed from the 
building and staged for decommissioning. ERRS continued the decontamination of recently 
emptied acid totes. 4,500 gallons of hazardous waste liquids from the Pump House, Room G 
sump and Tank #2 [Hazardous Waste Liquid [D006, D007] were removed from the Site by 
tanker truck and transported to Vickery for disposal. 

On January 14, 2009, ERRS continued solidification and consolidation of acid sludge, began 
clean-up of general debris in the vicinity of the auto cadmium plating line in Room L, and 
also began the removal of plating product piping. The floor area in Room M, in which acid 
tanks and containers were decontaminated, was cleaned and neutralized with bleach in 
preparation for the decontamination of the cyanide tanks and containers. 

On January 15, 2009, ERRS continued the clean-up of floor debris from the chrome and zinc 
hand plating line in Room B. The debris is being temporarily placed in tanks for fiiture 
hazardous characteristic sampling. ERRS also continued the labeling and segregation of 
dmms in Rooms B and D. 

On January 16, 2009, no work was conducted due to extreme cold temperatures. 

On January 19, 2009, ERRS continued the clean-up of floor debris from the chrome and zinc 
hand plating line in Room B, continued the labeling, segregating and palletizing of drums in 
Rooms B and D, and solidified and consolidated cyanide sludge in Room M. 40 cubic yards 
of RCRA empty containers and debris was transported off site to American Landfill for 
disposal. 

On January 20, 2009, ERRS continued the clean-up of floor debris from the chrome and zinc 
hand plating line in Room B, continued the inventory and labeling of small containers 
temporarily staged in the hallway, and began consolidating and solidifying neutral waste 
from dmms into a storage tank. 

On January 21, 2009, ERRS continued the inventory and labeling of small containers in the 
hallway and continued solidifying and consolidating neutral waste from drums into a storage 
tank. ERRS cut two small acid tanks and one hazardous tank which could not be properly 
decontaminated. Tanks which cannot be properly decontaminated will be rendered as non-
reusable and placed into roll off boxes for hazardous waste disposal. Electricians arrived on 
Site to de-energize electricity to the auto cadmium plating line in Room L. Scrap steel being 
transported off site for recycling. 

On January 22, 2009, ERRS began the decontamination of the cyanide contaminated scrap 
steel, totes and tanks. ERRS also continued categorizing and consolidating the non-RCRA, 
non-hazardous small containers within the building. Scrap steel being transported off site for 
recycling. 

Activities performed by START from January 9, 2009, to January 22, 2009, included: written 



and photographic documentation of Site activities and conditions; and performing air 
monitoring during Site activities. 

Planned Removal Actions 
ERRS will continue to perform the following activities: solidification/consolidation and 
removal of sludge within the tanks and totes; begin the removal of tanks from the auto 
cadmium plating line in Room L; sampling, categorizing and consolidating small containers 
from throughout the facility; decontaminating tanks, and rendering them as non-reusable; 
general site clean-up; performing hazard characterization testing on samples; lab packing 
small containers; submitting waste characterization samples to a laboratory for disposal 
analyses; and coordinating transportation and disposal of waste material. 

START will continue to document Site activities and conditions and perform air monitoring. 

Key Issues 
None. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$600,000.00 

$50,000.00 

$388,627.00 

$39,235.00 

$211,373.00 

$10,765.00 

35.23% 

21.53% 

Intramural Costs 

Total Site Costs $650,000.00 $427,862.00 $222,138.00 34.18% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

Disposition of Wastes 
Total to Date: 

75,240 gallons of Hazardous Waste Liquids N.O.S. D006, D007 (Chromium, Cadmium) 
have been transported to Vickery for disposal. 



23,750 gallons of Hazardous Waste, Liquids D006, D007, F006 (Chromium, Cadmium, 
Cyanide) have been transported to Vickery for disposal. 

20,850 gallons of Waste Chromic Acid Solution D002, D004, D006, D007 have been 
transported to Vickery for disposal. 

14,001 gallons of Waste Corrosive Liquid, Basic, Inorganic N.O.S. have been transported to 
Vickery for disposal. 

120 cubic yards of RCRA empty containers and debris have been transported to American 
Landfill for disposal. 

See Previous POLREPs for Waste Disposition listings prior to January 9, 2008. 

1 Waste Stream 

RCRA empty containers and debris 

RQ, NA3082, Hazardous Waste Liquid, 
N.O.S, (Chromium, Cadmium),9, III, 
P006, D007 

RCRA empty containers and debris 

Quantity 

40 cubic 
yards 

4,500 
gallons 

40 cubic 
yards 

Manifest # 

375255 

001988757 

375256 

Disposal Facility 

American Landfill, 
Waynesburg, Ohio 

Vickery Environmental, 
Inc., Vickery, Ohio 

Amreican Landfill, 
Waynesburg, Ohio 

www.epaosc.net/DLHPlating 

http://www.epaosc.net/DLHPlating



